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Budget Summary: _ . _
Original T.O. Cost $  20,000.00 Task: Original Budget | Current Budget |  This Week Cost to Date
Indirect Costs:
Modifications: (1) $ 2!949!513.00 Site Visit $ 6,713.79 | § 6,713.79 | § - $ 4,701.05
Current 7.0. Cost $ 2,969,513.00 Construction Work Plan $ 9603211 % 9693.2119% - $ 12,794.86
Mobilization/Crew Rotation | § 33,166.68 | $ 33,166.68 | $ 369157 1% 24,236.18
Original Fee: @ 6.54% $ 1,308.41 Site Admin & Indirects $ 20582037 ]|% 29582037 (% 14982901% 126,221.90
Modification Fee: @6.24% $ 173,105.76 Per Diem & Lodging $ 7851233 | % 7851233 % 8,11920( 3 58,199.16
Total Fee: $ 17441417 iHome Office Support $ 25304201 % 25,304.20 ] $ 24246 | $ 1,899.23
Flnal Report 3 85092119 8,509.21 1 $ - 3 -
Current T.O.Funds: $ 2,795008.83 Project Close-Out $ 7.743.16 | $ 7,743.16 1 $ - 3 -
Direct Costs;
Subcontracts: {(Fixed Price) Site Set-up/Maintenance $ 15,098.84 | $ 15,098.84 | $ - $ 33,023.10
1) None $ - Site Co-ordination, Pre-Excay $ 56,652764 | $ 5652764 | $ 5448.62 | $ $8,579.23 |
Removal, Impacted Soils $ 4558940018 455894009 12,293.34 | ¢ 64,891.07
Current T.0.Funds: $ 2,795,098.83 T&D, Impacted Soils $ 43386812 |6 433868.1218% 6,791.821(9% 33,561.80
Site Costs to date: $ 66257411 Sampling & Analysis $ 36,51188($ 36511.88[ % 1,304.44 | § 4,484.26
Site Funds Avaliable: [ $ 2,142,524.72 | Restoration/Backfil} $ 1,163262.06|$% 29081550 9% 18,970.99 | $ 89,755.49
Excludes: Fee, Fixed Price Subcontracts Sod/Seed $ 20081552 (% 10,187.04 | $ 24,802.07
' Garden/Fiwr Beds $ 200815521 % - $ 338.26 |
Costs to Date Ph I: (Fee Excluded) Misceilaneous _ $ 29081552 |% 469404 | $ - 13,277.79
Indirect Costs:  35% $ 228,052.38 Post Construction Maint. $ 57,289.25| % 5728025 % - $ -
Direct Costs: 65% $ 424!521.73 Site Co-ord, Follow Up As BIff $ 5566955 % §6,569.55 | $ - 3 -
$ 652,574.11 Site Teardown $ 971454 | $ 971454 | § - $ -
This week: Community Air Monitoring 1 $ 45,000.00 | $ 45,000.00 | $ 18571521 % 88,278.79
Indirect Costs:  24% $ 27,036.13 FuelQii Misc Field Supplies | $ - $ - 3 5764.09 | $ 12,301.96
Direct Costs: 76% $ 84,025.90 ASARCO Support $ - $ - $ - $ 1,228.16
$ 111,062.03 Rounding Adjustment _ _ 18 {0.07)] $ ___(0.29)]
Fee $ 17441417 |3 17441417 |8 - 1§ 17441417
Daily Burn Rate: (Raw, 4 Week Avg) |__|Totals $ 2,9608513001% 29605130018 111,062031% B826,988.28
Indirect Costs: #REF! Remarks:
Direct Costs: #REF! 1) No Field operations 29 Aug-1 Sep 03. Sched Crew Rotation, Labor Day Break.
#REF! 2} 4 sites completed this week (approx 18,400 sf). 18 Completed to date.
** Excludes Fee, Fixed Price Subs 3) 40 HAZWOPER training for new hires sched for week of 8 Sep 03.
Site Funds Avaiable Untit: { N/A | 14) Site Co-ord activities continue. Approx 82 Restoration Agreements in-place.

5) Ali primary subcontracts and material suppliers in-place.
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VBI/I-70 Superfund Site Weekly Cost Summary #07
Phase | Contract# DACA45-01-D-0001 Costs Thru:
Denver, Colorado Tasl Order #0014 Award Date 18-Jul-03 9/5/2003
Stert Date  21-Jul-03
Rapid Response/Project Resources Inc. Completion; 31-Jul-04
Pa9e20f4
[Thru8/29/03[ $ 20760375 [% 50446353 507383.75[$ 6431976 |[$ 75683.13|$ 300544 [$ 17441417 .| $ 71592635 |
Date Labor Per Diem | Equipment Material | Subcontracts |_Analytical Fee Daily Total | Total Phase I
8/30/2003 |3 - I B E - [$ - I3 - 1% - 3% - |8 - [$ 715,926.35
8/31/2003 [ 3 - 15 - 1% - |3 - |3 - |3 - 1% - |3 - |8 715926.35
9172003 [$ 142791|% 94399 (S 503.00 [ $ 185648 S B - Is - |$ 4821388 720,747.73
9/2/2003 |$ 10,82429 (% 1,68033[$ 552997 % 1,00251 (% 11,450.71[$ - |3 - 1% 3039681|% 751,144.54
9/3/2003 | $ 3152754 |% 186496|% 214997|% 3920091% 464288 % - $ - $ 24105441 % 77524598
9/4/2003 |$ 1103502 |§ 186496|8 2046413 426018[3 4642883 130444[% - |$ 265153.89]|% 800,403.87
9/5/2003 |$ 1267888|% 186496|% 2235818 516203{% 4642881 % - $ - $ 26584561 % 826!933‘43
ThisWeek |$ 4749364 |$ 811920)8% 1255516|% 1620120 |$ 25388359 1,304.44 [ § - |'$ 111,062.08
To Date $ 345,097.39 | § 58,565.55|% 62,918.91[$ 80,521.05]$ 101,071.48 | $ 4,399.88 | $174,414.17 | § 826,988.43
Weekly Cost by Category VB/1-70 Superfund Site
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Project Besonrces Inc

J1D Gosts by Type

Per Diem Equipment Materials Subcontracts Analytical Other

9-5 3

Tosk-hem Labor Fee Extended
001 Site Visit $2,512.80 $366.39 $1,B21.86 $4,701.0%
002 Const. Work Plans $12,643.93 5150.94 $12,794.87
003 Mob/Crew Rotation $11,845,49 $12,390.69 $24,236,18
004 Site Set-up/Maint. $20,619,32 $4,126.32 $8,277.46 $33,023.09
005 Site Coordination $51,073.45 $2,737.13 $4,768.64 $58,579.22
006 Removal $53,358.72 $10,378.65 $1,153.69 $64,891.06
007 T&D $25,449.42 58,112.38 $33,561.79
008 Sampling & Analysis $84.38 $0.00 $4,399.88 " $4,484.25
009 Restoration(Bekfill) $60,771.83 $12,825.66 $16,157.98 $89,755.47
013 Site Admin/indirects $94,995.40 $20,758.50 $10,467.95 $126,221,84
014 Lodging/Per Dim $58,199.10 $58,199.10
015 Home Office $1,899,23 $1,899.23
(18 Community Air Mon, $88,278.75 $0.00 $88,278.75
020 Asarco Support $973.36 $254.81 $1,228.17
098 Non-Billable $0.00 $0.00 $0.00
098 Sod & Sead $7,405.,97 $3,124.69 $1,478. 71 $12,792.70 $24,802.07
09C Garden & Flower Bed $338.25 $338.25
09D Misc Restoration $1,548.49 $516.39 $11,212.92 $13,277.78
100 Fee $174,414.17 $174,414.17
19 Fuel,0il,Misc Fid Su $12,301.93 512,301.93
2345,097,38 $58,565,49 $62,918.89 $90,521.02 $101,071.45 $4,399.08 $174,414.17 482¢, 588 .27

Saturday, September 06, 2003
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Project R esources Inc ':"H'ﬂ“t WBN('S I:nSts w Im ‘

Task -Suse Labor Per Diem Equipment Materials Subcontracts Analytical Other Feo Extended
003 Mob/Crew Rotation $2,821.22 : $870.36 $3,691.58
005 Site Coordination $5,253.63 $148.50 $46.55 $5,448.68
0068 Removal $10,664.13 $1,629.20 $12,293.34
007 TaD $5,436.96 $1,354.84 $6,791.82
008 Sampling & Anslysis $1,304.44 $1,304.44
009 Restoration(Bcidill) $12,027.13 $3,074.63 $3,865.24 ' $18,970.99
013 Site Adminindirects $7,746.21 $5,738.24 $1,498.44 : $14,982.50
014 Lodging/Per Dim $8,119.19 $8,119.19
015 Home Office $5242.46 $5242.46
018 Community Air Mon, $18,571.50 $18,571.50
092 Sod & Seed $2,976.45 $393.75 $6,916.84 $10,187.03
09D Misc Restoration $325.43 $216.00 $4,152.61 54,694.04
19 Fuel,Oll,Misc Fid Su $5,764.08 , $5,764.08
$47,493.63 $8,119.19 $12,555.1¢6 $16,201.28 $25,388.34 $1,304,44 $111,062.04
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